

PROGRESS REPORT

Urban green initiative (test project)

Greedify (test organization)

Report Period: 02.03.2026 - 08.07.2026

Generated: 08.07.2026

Created via NGOWallet | VerdantGrounds Protocol

Milestone Tracker

No milestones defined yet.

Impact Progress

Impact Target: -
Current Value: 0.000000

Verified Submissions

No verified submissions yet.

Budget vs. Actual

Target Budget: 200.000,00 EUR

Current Budget: -

Progress: 0,0%

Category Wallets

Personalkosten (testnet)

Activities

No project notes available.

Next Steps

No upcoming milestones.