

# **PROGRESS REPORT**

---

## **Tree planting 2026-2027**

Greedify

Report Period: 01.10.2026 — 16.03.2026

Generated: 16.03.2026

Created via NGOWallet | VerdantGrounds Protocol

# Milestone Tracker

---

No milestones defined yet.

# Impact Progress

---

**Impact Target: —**  
**Current Value: 0.000000**

## Verified Submissions

No verified submissions yet.

# Budget vs. Actual

---

Target Budget: 4.500,00 EUR

Current Budget: —

**Progress: 0,0%**

# Activities

---

No project notes available.

# Next Steps

---

No upcoming milestones.